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Schedule "B"
Trenton Park Trail Work Plan 2020

Official Trails
Category

1

2

3

Town of Trenton Lands

Proposed_Trail_Work

Trail Work Summary

 - Brush and Debris removal from all
Category 3 trails.
- Reroute trails at East boundary to
allow for proposed ATV By-pass.
- Reroute section to remedy
environmental issue.
- Support Town Staff in completing
trail maintenance to fix environmental
issues on Category 2 trails
-Construction of a connector and
outside loop for phase one of trail
expansion.

**A detailed plan for each aspect of the
proposed work will presented to Town
staff when the park is open again and

detailed post winter trail inspections can
be completed. All work will be reviewed
on-the-ground by town staff before any

work is started.**
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